
 

Teck Cominco American Incorporated 
PO Box 3087, Spokane, WA 99220 

Telephone: (509) 747-6111  Facsimile: (509) 922-8767 

 

PROGRESS REPORT NO. 26 

TO: Kevin Rochlin – U.S. Environmental Protection Agency (EPA), Region 10 
(R10) - via Email 
Monica Tonel – EPA, R10 (via Email) 

FROM: Marko Adzic – Teck Cominco American Incorporated (TCAI) 

CC: David Godlewski – TCAI (via Email) 
Bruce Duncan – EPA, R10 (via Email) 
David Charters – EPA, Headquarters (via Email) 
Lucinda Jacobs – Integral Consulting Inc. (via Email) 

DATE: September 14, 2008 FILE NO: 1-773180-000 

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 26 Month Ending August 2008 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of the activities completed during the past 
month in compliance with the aforementioned Agreement.  It is also intended to provide 
a brief summary of pending and on-going activities. 

TCAI continues to work with the Confederated Tribes of the Colville Reservation (CCT) 
in finalizing a temporary site access agreement.  Based on discussions with the Spokane 
Tribe of Indians (STI), TCAI understands that a draft access agreement is no longer 
required with the STI1; but that a “ground disturbance permit”, which is linked to the 
review of the respective cultural resources coordination plan (CRCP), will be necessary.  
TCAI will work with EPA and the STI in obtaining the necessary ground disturbance 
permit(s).  TCAI is awaiting a cost estimate from the U.S. Department of Interior (DOI) 
so that the processing of the Special Use Permit application (i.e., form 10-930) can occur.  
TCAI will continue to work with the DOI in obtaining the necessary special use 
permit(s). 

A summary of activities (e.g., deliverables) completed to date, and those anticipated 
within in the near future, are presented within Table 1 below. 

                                                 
1 This is very different than what was originally communicated to TCAI on April 4, 2008. 
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Table 1. Upper Columbia River Remedial Investigation/Feasibility Study Summary of 
On-Going and Planned Activities 

Task 
No. 

Task Description Status Issues Estimated 
Completion Date 1 

1. 2005 Field Data 
Transfer 

Complete None to report at this time July 31, 2006 

2. Technical 
Memorandum 2. 

Complete None to report at this time October 27, 2006 

3. Draft RI/FS Work Plan Draft 
submitted 

None to report at this time December 28, 2006 

4. Sampling and Analysis 
Plan (SAP) 3. 

Draft 
submitted 

None to report at this time February 26, 2007 

5. Health and Safety Plan Complete None to report at this time 
EPA does not approve 

Health and Safety Plans 

February 26, 2007 

6. Cultural Resources 
Coordination Plan 4. 

Draft 
submitted 

None to report at this time February 26, 2007 

7. Revised RMAO 
Memorandum 5. 

Complete None to report at this time March 11, 2007 

8. Additional Trail Data Complete None to report at this time May 6, 20076. 
9. April Workshop 

Summary 
Complete None to report at this time July 12, 2007 

10. Revised RI/FS Work 
Plan 7. 

Draft 
submitted 

None to report at this time September 21, 2007 

11. Screening Level ERA. Draft 
submitted 8. 

None to report at this time March 11, 2008. 

12. White Sturgeon 
Surface Water Toxicity 

SAP 9. 

Draft 
Submitted 

None to report at this time May 26, 2008 

13. Surface Water SAP Draft 
submitted 10. 

None to report at this time July 18, 2008 

14. Fish Tissue SAP Draft 
submitted 10 

None to report at this time July 18, 2008 

15. Phase 2 Beach SAP Draft 
submitted 

None to report at this time August 1, 2008 

Notes: 1.  Dates that have been underlined represent the actual day that the respective deliverable 
was submitted to EPA as per Paragraph 80 of the Agreement. 

 2.  As outlined within the Agreement, the technical memorandum outlines and described the 
Risk-Based Remedial Objectives for the Ecological Risk Assessment.  Remedial objectives 
for the protection of human health will be prepared by EPA and submitted under separate 
cover at a later date. 

 3.  The 2007 Sediment Investigation of Beaches and Depositional Areas sampling and 
analysis plan submitted under Paragraph 13 of the Agreement was disapproved in a letter 
dated June 20, 2008 (received on June 24, 2008) with revisions due no later than August 25, 
2008. 

 4.  Further to EPA’s September 19, 2007 letter informing TCAI that the February 2007 cultural 
resource coordination plan (the plan) would require revisions.  EPA disapproved the plan and 
in a letter dated July 3, 2008 (received on July 7, 2008), requested that a revised plan be 
submitted with each quality assurance project plan.  A revised plan was submitted with the 
2008/2009 Surface Water Study (Item No. 13), the 2008 Fish Tissue Study (Item No. 14), and 
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the 2008/2009 Beach Sediment Study (Item No. 15). 
 5.  The draft technical memorandum on risk-based management action objectives (RMAOs) 

was revised per EPA’s January 16, 2007 comments. 
 6.  Following a request outlined by EPA in a letter dated February 1, 2007 (received on 

February 5, 2007) TCAI has compiled additional information on the Trail Facility so as to 
assist in the identification of chemicals of concern (COIs) as outlined within Paragraph 24 of 
the Agreement.  An electronic version of the deliverable was forwarded to EPA on May 6, 
2007 with hard copies delivered shortly thereafter.  In addition, a second deliverable identified 
as “Business Confidential” information was submitted to EPA legal counsel under separate 
cover on May 7, 2007 by Pillsbury Winthrop Shaw Pittman (i.e., TCAI legal counsel) on behalf 
of TCAI. 

 7.  An electronic copy of the draft RI/FS work plan has been provided to facilitate 
modifications of the document by EPA.  It is anticipated that both EPA and TCAI will be in a 
position to finalize this document in the near future. 

 8.  The draft document submitted in March 2008 was mutually agreed to be an interim draft 
technical document. 

 9. As noted during the March 2008 technical workshop, the draft SAP is for work being 
conducted in Canada and will be provided to EPA for informational purposes.  Results of the 
study will be treated in a similar matter as other peer reviewed papers. 

 10 A draft 2008 Plankton Study was appended to the draft study plan. 
 11  ERA = Ecological Risk Assessment 

SAP = Sampling & Analysis Plan 

Should you have any questions or require any additional information, please do not 
hesitate to contact me at 509-892-2585. 
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